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Introduction 
Since the first Community Preservation Act (CPA) fund-
ing round in FY15, more than $23.8 million has been 
awarded to 70 affordable housing, historic preservation, 
and open space and recreation land projects. Of the 70 
projects being implemented, 60% are community  led 
and 9% are joint projects between a community organi-
zation and the City of Somerville.  
This year the CPA community state-wide has been fo-
cused on supporting a campaign to secure a permanent 
increase to the state’s CPA Trust Fund through a $30 
increase to most recording fees at the Registries of 
Deeds. This increase is expected to double the base 
match for all CPA communities beginning in November 
2020. Legislative efforts have progressed farther than 
they have in prior years, with the House of Representa-
tives including the increase in their FY2020 budget. We 
are hopeful the increase will pass this year, guarantee-
ing more funding for our program locally. 

 

CPA Background 
With the adoption of the Community Preservation Act 
in November 2012, the City of Somerville joined now 
175 other communities in the Commonwealth of Mas-
sachusetts that have a steady funding source dedicated 
to preserving and improving their character and quality 
of life. The CPA is a Massachusetts state law (M.G.L. c. 
44B) that enables adopting communities to create a 
dedicated fund for preserving open space and historic 
resources and expanding community housing and out-
door recreation opportunities.1 Somerville voters 
passed the Act by 76%, the second highest passage rate 
in CPA history.2 This achievement made is possible for 
Somerville to have additional resources to make Somer-
ville an even more exceptional place to live, work, play, 
and raise a family. 
 

The Community Preservation Committee 
The Community Preservation Committee (CPC) oversees 
the implementation of the CPA in Somerville. The Com-
mittee, formed in January 2014, is responsible for es-
tablishing priorities for how CPA funding should be 
spent and, based on those priorities, making recom-
mendations to the City Council on projects to receive 
funds. As established in Somerville’s Community Preser-
vation Committee Ordinance, the CPC has nine mem-
bers, including five ex-officio members and four mem-

bers of the general public, who may serve two consecu-
tive three-year terms. This year Planning Board repre-
sentative Michael Capuano and general public member 
Elizabeth Duclos-Orsello stepped down from the CPC 
when they reached their term limits. In addition Jessica 
Palacios-Yamakawa stepped down as a general public 
member when she moved from Somerville. Mr. Capu-
ano was replaced by Rebecca Lyn Cooper, who stepped 
down in May when she resigned from the Planning 
Board. At the time of this report, the Planning Board is 
working to fill this vacancy. Ms. Duclos-Orsello and Ms. 
Palacios-Yamakawa were replaced through a competi-
tive application process as laid out in the CPC ordinance. 
Applications are reviewed by an eight-person review 
committee. Ms. Duclos-Orsello was replaced by Tatiana 
Shannon and Ms. Palacios-Yamakawa was replaced by 
Ms. Beretsky. Eleanor Rances joined the committee to 
replace Jim McCallum as the Housing Authority repre-
sentative. The current members are: 

 Michael Fager (Chair), Conservation Commission 
representative 

 Uma Murugan, (Vice-chair), general public repre-
sentative 

 Dick Bauer, (Historic Preservation Commission rep-
resentative 

 Laura Beretsky, general public representative 

 Jane Carbone, general public representative  

 Luisa Oliveira, Parks and Open Space Department 
representative 

 Eleanor Rances, Somerville Housing Authority repre-
sentative 

 Tatiana Shannon, general public representative 

The Community Preservation Plan 

The Community Preservation Plan provides an overview 
of the CPA in Somerville and establishes the Com-
mittee’s priorities for funding projects. The FY20 Plan 
was based on the City’s existing planning documents 
and resident input and includes the CPA monitoring and 
evaluation plan. The CPC invited feedback on the FY20 
Plan update at a public hearing on March 27, 2019 and 
through a written comment period. These comments 
are available on the CPA website. FY20 was the first 
year the CPC asked for feedback on the plan via an 
online survey. Over 120 people responded. Their com-
ments are also available on the CPA website. 

1 The CPA legislation uses the term community housing to refer to housing for individuals and families with incomes below 100% of area median 
income (AMI). This report uses the terms community housing and affordable housing interchangeably.  
2 Excludes Cape Cod communities that passed the predecessor to the CPA. 

http://www.somervillema.gov/sites/default/files/Somerville%20CPA%20ordinance.pdf
http://www.somervillema.gov/sites/default/files/Somerville%20CPA%20ordinance.pdf
https://www.somervillema.gov/sites/default/files/FINAL%20FY20%20CPP.pdf
https://www.somervillema.gov/sites/default/files/CPP%20FY20%20public%20comments.pdf
https://www.somervillema.gov/sites/default/files/FY20%20Community%20Preservation%20Plan%20Feedback%20online%20survey%20results.pdf
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FY19 Funding 
Key sources of CPA funding include a 1.5% surcharge 

on net property taxes, an optional city appropriation, 

and a match from the Commonwealth of Massachu-

setts. Figure 1 shows how this money flows into the 

CPA Fund over the course of the fiscal year. Since CPA 

adoption in 2012, over $23.8 million has been appro-

priated for 70 projects across the three CPA eligible 

categories: open space/recreational land, historic 

preservation, and affordable housing, including over 

$2.65 million dollars in matching funds from the state 

(Table 3).  

In FY19, the City had $2.4 million available to spend on 

projects (Table 1). Up to 5% of new annual CPA reve-

nue can be used each year to administer the CPA pro-

gram. In FY19, $99,324 was available in administrative 

funds. 

As part of the Community Preservation Plan, the CPC 
dedicated a minimum of 50% of FY19 revenue for 

affordable housing, to be administered by Somerville’s 
Affordable Housing Trust Fund.3 During the FY19 budg-
et process, $993,236 was appropriated to the Trust. 
$297,971 was available for historic resources and 
$397,295 was available for open space/recreational 
land projects. In addition, $198,647. These funds are 
available for worthy projects in any CPA category that 
cannot be funded from the designated funds in the cat-
egory specific reserves. Additional funding was added 
to the affordable housing, historic resources, and un-
designated categories mid-FY19 as a result of higher 
revenue generated in FY18 than budgeted. Unallocated  
FY18 funds were distributed to ensure that all catego-
ries received the designated minimum allocated based 
on actual revenue. Because the open space category 
received 27% of the FY18 actual revenue, more than 
the 15% minimum set through the FY18 Community 
Preservation Plan, no additional funds were allocated 
to that category. In addition the Elizabeth Peabody 
House roof project returned $2,626 when the project 
was completed under budget (Table 2). 
 

5 The Community Preservation Act allows communities to allocate funding to the community’s Affordable Housing Trust Fund. 

Total FY19 new revenue available in FY19 $1,986,473 

    Surcharge (estimate) $1,781,590 

    State match $204,883 

Total FY18 unexpended revenue (rollover) $500,000 

    FY18 City appropriation (available for FY19) $500,000 

    Unallocated project funds $0 

Total Funding Available in FY19 $2,486,473 

    (CPC admin funds) ($99,324) 

Total Project Funding Available in FY19 $2,387,149 

Table 1.  FY19 CPA Budget 

 
Unexpended 

FY18  

Estimated 

FY19  

Total FY19 CPA  

Funds Available 
Returned  Funds 

Additional  

State Match 

Open Space & Recreation (20%) $0 $397,295 $442,787 $0 $45,492 

Historic Resources (15%) $96,674 $297,971 $431,390 $2,626 $34,119 

Community Housing (50%)

(appropriated to AHTF) 
$290,020 $993,236 $1,396,986 $0 $113,730 

Undesignated (10%) $257,796 $198,647 $490,561 $0 $34,118 

Total $644,489 $1887,149 $2,861,047 $2,626 $227,459 

Table 2.  Minimum Allocation of  CPA Funding Available in FY19 
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FY19 Application Process– Historic 

Resources & Open Space/Recreation 
The Community Preservation Committee manages an 
annual application process for historic and open 
space/recreational land projects. As the housing arm of 
the CPC, the Somerville Affordable Housing Trust Fund 
manages the application process for affordable housing 
funds. In past years CPA grantees provided feedback 
that receiving notice of funding in the spring was diffi-
cult for construction projects because by that time in 
the year contractors have already set their schedules 
so it is difficult to attract firms to bid on projects and 
bids coming in at higher costs. As a result, the CPC 
shifted the application process earlier in the year so 
funding recommendations were made in December.   
This was the first year that the CPC offered funding for 
community proposed feasibility studies. The CPC no-
ticed that community members had good ideas for pro-
jects that needed further consideration and technical 
support before they were ready for submission for CPA 
funding. When feasibility study funding is awarded, the 
CPA Manager works with the applicant to develop a 
scope of work and select a consultant to conduct the 
study. The results of the study are presented to the 
CPC and the community during a public meeting. In 
FY19, the CPC awarded funding for its first feasibility 
study to determine possible locations for a new dog 
park in West Somerville.  
The CPC continued its practice of asking community 
members proposing projects on City land to submit 
pre-applications to facilitate the process of City depart-
ments determining whether or not to sign on as co-
applicants. In FY19, the CPC received two pre-
applications– one for design services at the East Som-
erville Neighborhood Schoolyard and one for design 
services at the Kennedy School. Twelve institutions 
submitted eligibility determination forms in July 2018. 
All were determined eligible with one exception for an 
applicant that did not have site control over land pro-
posed for a community garden project. Nine submitted 
full proposals and the Growing Center submitted an 
emergency application at the end of the funding round. 
The Somerville community commented on the applica-
tions through two public meetings, where 17 individu-
als spoke about their support for projects, and a 
written comment period, where 119 people submitted 
comments. The comments from both the public 
meetings and the written comments are available on 
the CPA website. 
During their December 11, 2018 meeting, the CPC vot-

ed to recommend fully funding six applications, includ-
ing recommending paying for Groundwork Somerville’s 
fee for holding the conservation restriction on 5 Palmer 
out of the open space/recreational land category. 
Three projects received partial funding. Two projects 
withdrew their applications for consideration– the Cen-
ter for Arts at the Armory and the East Somerville Com-
munity School. Both projects will go forward using oth-
er funding. See tables 4 and 5 on the previous pages 
for details.  The City Council approved the eight of 
funding recommendations at their January 24, 2019 
meeting. They are still considering the recommenda-
tions for the ArtFarm project, which included a recom-
mendation for $542,675 in funds from the open 
space/recreational land reserve and a bond of 
$457,325. 

In FY19, in total to date, the CPC recommended and 
the City Council approved $74,888 for Open Space and 
Recreational Land projects and $747,175 for Historic 
Resources projects. This includes two City proposed 
projects, five community organization proposed pro-
jects and two joint City-community projects. Since the 
start of the CPA in Somerville, over to $23.8 million has 
been awarded to projects across the three CPA catego-
ries: $4.0 million for Open Space and Recreational Land 
projects and $6.3 million on Historic Resources projects 
(including the $2.5 million bond for the West Branch 
Library restoration). See table 3  on page 5 for further 
details. 

FY19 Affordable Housing Funding 
 In FY19, upon the recommendation of the CPC, the 
City Council approved allocating a total of $1,396,986 
in CPA funds to the Somerville Affordable Housing 
Trust Fund (AHTF or Trust; see Table 2 above).5 The CPC 
empowered the Trust to serve as the housing arm of 
the CPC in FY15 given the Trust’s 25 years of experi-
ence preserving and creating affordable housing units 
and supporting programs to assist homeowners and 
renters.  
The Trust has prioritized preserving or increasing the 
supply of affordable housing in Somerville and helping 
low-to-moderate income households gain access to or 
retain housing. Projects and programs serving individu-
als and families at or below 100% of the area median 
income (AMI) are eligible for CPA-funded Trust pro-
jects. Since FY15, the Housing Trust has received $13.5 
million in CPA funds to support affordable housing. 
These funds have supported the creation of 85 new 
units of affordable housing and supporting 59 rotating 
families with rental assistance. 

https://www.somervillema.gov/sites/default/files/FY19%20public%20comments%20combined.pdf
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In FY19, as in previous years, the Trust released a Re-
quest for Information and then a subsequent applica-
tion for proposals for CPA funds. They received one 
development application and five program applications 
for a total of $2,205,248.  All projects were fully funded 
with the exception of one program application which 
was not funded for a total of $2,005,296. The Trust had 
$652,288 remaining from their FY18 that they were 
able to roll over to fund the increased demand in FY19. 
They have $43,978 remaining that will be available for 
projects in FY20 in addition to their FY20 appropriation. 

Ongoing Project Update 
FY15 was the first year for CPA grantmaking in Somer-
ville, since then 12 projects have been completed. Two 
projects funded in FY15 returned funding– First Church 
Somerville Window Restoration and American Tube 
Works national register nomination (City of Somerville, 
Planning and Zoning). Both projects are continuing with 
other sources of funding.  
For FY15-FY18, used the following minimum funding 
allocations: 45% for community housing; 15% each to 
historic resources and open space/recreational land; 
and 20% flexible, which are funds that can be spent on 
projects in the three CPA categories based on demand. 
The minimum funding allocations were adjusted in 
FY19 to: 50% for community housing; 15% for historic 

resources 20% for open space/recreational land; and 
10% flexible. The remaining 5% goes to support the 
administration of the program. Of the program funds, 
to date, not considering bonding, 49% has gone to 
affordable housing, 25% to historic resources, and 26% 
to open space/recreational land. When the West 
Branch Library and 100 Homes bonds are included, the 
percentage awarded to historic resources increases to 
26% and affordable housing increases to 57%; open 
space/recreational land decreases to 17% (see Figure 
2).  
Of the 70 projects that have received funding FY15-
FY19: 
 60% are implemented by community organizations 

(42) 
 31% are implemented by City departments (22) 
 9% are jointly implemented by community organi-

zations and City departments (6) 
 
Non-City grantees receive their project funding in 
tranches established at the beginning of the project. 
The final 10% of the budget is released upon the com-
pletion of the project and submission of a final report.  

Figure 2. Total CPA Funding Allocations 

57%26%

17%

Allocation of CPA Funds by Category
with bonding

Affordable Housing

Historic Resources

Open Space/Recreation Land

49%

25%

26%

Allocation of CPA Funds by Category (FY15-
FY19)

without bonding

Affordable Housing

Historic Resources

Open Space/Recreation Land
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Completed Projects 

Prospect Hill Tower Renovation 

City of Somerville, Capital Projects 

Amount Funded Percent Disbursed 

$500,000 
85% ($427,425)

$72,575 returned 

Year Awarded 

FY15 

The Prospect Hill Tower Renovation is the Somerville CPA’s first completed project. The Tower was officially 
reopened during the First Flag ceremony on January 1, 2016 and the CPA celebration was held on September 
20, 2016. To ensure that all Somerville residents can experience the Tower, CPA supported the creation of a 
virtual tour video, George Washington … on Prospect Hill? which is available on the City’s website with subtitles 
in English, Spanish and Portuguese (Haitian Kreyol is coming soon). The Tower is now open in warm weather 
for docent tours. 

Photo source: Graham Baker 

Milk Row Cemetery Rehabilitation and Restoration– FY15 

City of Somerville, Planning & Zoning Division 

Amount Funded Percent Disbursed 

$48,360 100% 

Year Awarded 

FY15 

The City of Somerville contracted a firm to complete the rehabilitation and restoration work of the tombs in 
Milk Row Cemetery. They completed their work summer 2016. Following receiving CPA funding, the project 
received matching funds from the Massachusetts Historical Commission and the City of Somerville Planning 
and Zoning Department.  

Milk Row Cemetery Rehabilitation and Restoration– FY16 + FY17 

City of Somerville, Planning & Zoning Division 

Amount Funded Percent Disbursed 

$33,108 91% 

($31,367) 

Year Awarded 

FY16 

FY17 

The City of Somerville is working with a consultant to complete the restoration work of an anticipated 48 grave 
markers and the Civil War Monument in Milk Row Cemetery. $6,300 from the FY16 project was spent to com-
plete the FY15 tomb restoration project when the contractors uncovered more extensive damage than ex-
pected. The FY17 CPA award for the project will replace these funds, allowing the full project to be completed 
summer 2016, increasing the total amount awarded from $26,808 to $33,108. A celebration of the completed 
project was held in May 2019. 

https://www.youtube.com/watch?v=VwwZEcMOqSg&feature=youtu.be
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Mystic Water Works Historic Windows 

Somerville Housing Authority 

Amount Funded Percent Disbursed 

$243,000– historic 

$507,000– housing 

100% 

Year Awarded 

FY15 

FY16 

The Mystic Water Works project provides affordable housing for 25 seniors and persons living with disabilities. 
The Community Preservation Committee provided funding to preserve the historic windows; the Affordable 
Housing Trust Fund provided funding for the housing component in FY16. Residents moved into the building in 
February 2018. 

Amount Funded Percent Disbursed 

$450,945 100% 

Year Awarded 

FY15 

Temple B’Nai Brith installed a fire safety sprinkler system and an elevator in their historic building.  

Temple B’nai Brith  Fire Safety and Accessibility Project 

Temple B’nai Brith 

83 Belmont St. Window Restoration 

Laura de la Torre Bueno 

Amount Funded Percent Disbursed 

$4,510 100% 

Year Awarded 

FY17 

This project provided resources for the property owners at 83 Belmont St. to replace the original stained glass 
window in their home which was damaged in a fire. The home is on the national register of historic places. The 
restoration of the home was featured in the Boston Globe and received a Director’s Preservation Award from 
the Somerville Historic Preservation Commission. 

City of Somerville Archives Processing Contractor 

City of Somerville Archives 

Amount Funded Percent Disbursed 

$43,000 100% 

Year Awarded 

FY15 

The Somerville Archives contracted a consultant to process permanent collections and create record guides. 
These documents are available on the Archives website.  

https://www.somervillema.gov/departments/city-clerk/archives
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Elizabeth Peabody House Roof Restoration 

Elizabeth Peabody House Association 

Amount Funded Percent Disbursed 

$73,000 96% 

($70,374)  

Year Awarded 

FY18 

The roof of the historic building that is home to the Elizabeth Peabody House Association suffered from water 
infiltration. This project completed necessary repairs to the roof that ensure the building is water tight. The 
building houses a pre-school, food pantry, and other social services offered by the Association. The project was 
completed under budget, so $2,626 was returned to the historic resources reserve in FY19. 

Blessing of the Bay Park Design– Phase 1 

Mystic River Watershed Association 

Amount Funded Percent Disbursed 

$41,863 100% 

Year Awarded 

FY17 

Mystic River Watershed Association conducted community outreach in conjunction with Groundwork Somer-

ville and hired a firm to complete a schematic design for the park. The completed schematic design is available 

at www.mysticriver.org/blessingofthebay. 

5 Palmer Acquisition 

City of Somerville, Economic Development Division 

Amount Funded Percent Disbursed 

$500,000 100% 

Year Awarded 

FY18 

The City of Somerville acquired the 0.04 parcel, which will add to the open space at the Capuano School/Glen 
Park. The parcel will be perpetually preserved as recreational land per the requirements of the Community 
Preservation Act.  

Photo source: Google Maps 

http://www.mysticriver.org/blessingofthebay
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Healey School to Mystic 

Friends of the Healey 

Amount Funded Percent Disbursed 

$45,000 100% 

 

Year Awarded 

FY15 

The Friends of the Healey hired a firm to develop a master plan for the open and recreation space around the 
Healey School, Mystic Housing Authority and Blessing of the Bay Boat House. The goal was to better connect 
the three places, which are geographically very close but difficult to access from each location. The City of Som-
erville supported the Friends in implementing a competitive selection process for the design firm. The design 
team developed two options for the Healey+Mystic Master Plan, which can be seen at: http://healeymystic.org.  
In FY17, design funds were awarded for the design of the Healey Schoolyard (City of Somerville) and the Bless-
ing of the Bay Boathouse Park (Mystic River Watershed Association). Both will build on the Healey+Mystic Mas-
ter Plan. 

School Garden Classrooms 

Groundwork Somerville 

Amount Funded Percent Disbursed 

$45,373 100% 

Year Awarded 

FY15 

This Groundwork Somerville improved eight school yard garden classrooms in Somerville. The project has re-
ceived in-kind materials from the Somerville School District, which allowed the full vision of the project to be 
completed. Over 1,000 Somerville students have benefited from the project. Students at the East Somerville 
Community School held the ribbon cutting for the project in October 2016 with Mayor Curtatone and Superin-
tendent Skipper. 

Community Growing Center Design 

Friends of the Community Growing Center 

Amount Funded Percent Disbursed 

$52,090 100% 

Year Awarded 

FY15 

The Friends of the Community Growing Center hired a firm to create a new design for the Community Growing  
Center. More information about the project is available at: http://www.thegrowingcenter.org/#!redesign/tof3d 

http://healeymystic.org/
http://www.thegrowingcenter.org/#!redesign/tof3d
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Short Stop Self-Sufficiency Program 

Wayside Youth and Family  

Support Network 

Amount Funded Percent Disbursed 

$51,107 100% 

Year Awarded 

FY16 

FY17 

The Short Stop program provides transitional housing for homeless young adults. CPA funds cover the gap be-
tween what HUD can fund (up to fair market rent) and what the actual cost of monthly rent is for nine individu-
als at a time. To date the program has served 18 young adults. Nine have left the program, of which seven are 
living independently, one left the program for other opportunities, and one began a four year college program. 
Educational stability has increased– during participation in the program and once youth have left the program. 

100 Homes Initiative Pilot 

Somerville Community Corporation 

Amount Funded Percent Disbursed 

$1,200,000 

(loan) 
100% 

Year Awarded 

FY15 

This Somerville Community Corporation program was established with the goal of creating 100 new units of 
affordable housing. To date, SCC has acquired has acquired 20 units. The CPA funds are a subsidy that will be 
released when the SCC secures permanent financing to make the units affordable.  
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Ongoing Historic Projects 

Somerville City Hall Renovation, Design, and Construction Management 

City of Somerville, Capital Projects Department 

Amount Funded Percent Disbursed 

$200,000 0% 

Year Awarded 

FY15 

Photo source: Eric Kilby 

This project will contract a design firm to develop a design to restore the exterior of Somerville City Hall, up-
grade mechanical and life safety systems, and ensure accessibility. This project will begin once an owner’s pro-
ject manager is hired.  

West Branch Library Restoration 

City of Somerville, Capital Projects Department 

Amount Funded Percent Disbursed 

0% 

Year Awarded 

FY16 

The City of Somerville will restore and preserve the existing library interior and exterior and ensure ADA 
compliance. Construction will begin in spring 2019. The CPA funding for the project will be bonded in FY20. 

$2,500,000 

(bond) 

Local Historic District Property Owner Preservation Fund 

City of Somerville, Planning & Zoning Division 

Amount Funded Percent Disbursed 

$150,000 0% 

Year Awarded 

FY16 

This project will provide resources for the City of Somerville to create a dedicated fund that will provide small 
grants to owners of local historic district designated properties for the restoration and preservation of their 
structures. The City plans for the fund to be multi-year and renewable. The fund will be managed by the Office 
of Strategic Planning and Community Development’s Preservation Staff along with the Historic Preservation 
Commission.  
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Somerville Museum Capital Improvements– FY15 

Somerville Museum 

Amount Funded Percent Disbursed 

$168,191 90% 

($150,181) 

Year Awarded 

FY15 

The Somerville Historical Society is making improvements to the Somerville Museum to better preserve its col-
lections and make the building ADA accessible. The project originally planned to construct an elevator lift. The 
Massachusetts Architectural Access Board determined this was not sufficient as it would not reach all Museum 
floors. The CPC and Board of Aldermen approved using the $24,970 allocated for the lift towards the design, 
purchase and installation of the elevator. The Museum received approval to extend their grant term to com-
plete the project and will be installing a perimeter drain to address moisture in the basement. The elevator 
project is planned to begin June 2019. 

20% 

($86,316) 

Somerville Museum Capital Improvements– FY16 

Somerville Museum 

Amount Funded Percent Disbursed 

$423,480 

Year Awarded 

FY16 

This project will provide further resources for the Somerville Museum to become ADA compliant and care for 
its historic collections. This will include building an elevator to meet ADA requirements, reinstalling the Muse-
um’s original Palladian window that was removed in 1986 per a deed restriction with the Massachusetts Histor-
ical Society, upgrading security systems, inventorying the Museum’s holdings, and planning for Phase 6 of the 
Museum’s strategic plan. The project was delayed for three years by a lawsuit and appeal in Land Court. The 
Museum is now assembling funds to complete the project as construction costs have risen considerably since 
2016. The project is anticipated to start in June 2019.  

Somerville Museum: Collection Preservation – FY19 

Somerville Museum 

Amount Funded Percent Disbursed 

$100,000 0% 

Year Awarded 

FY19 

With the FY19 grant, the Museum will make climate control improvements, improve fire safety systems, and 
remediate mold in the building in order to protect its historic collections. The project will commence after the 
Museum submits its grant agreement documents. 
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Central Library Mold Remediation 

Somerville Public Libraries 

Amount Funded Percent Disbursed 

$21,279 0% 

Year Awarded 

FY17 

This project will provide resources for the City of Somerville to remediate historic materials damaged by mold 
in the Closed Stacks, move them to the Library’s Local History Room, and install a 10,000 BTU air conditioning 
unit in the Local History Room to ensure the historic materials are appropriately stored and preserved. 

Grace Baptist Church Restoration– FY17 

Somerville Hispanic Association for Community Development 

Amount Funded Percent Disbursed 

$553,378 90% 

($498,000) 

Year Awarded 

FY17 

This project rehabilitated the apse of the historic Grace Baptist Church. Work was originally planned to repair 
the roof on the entire building. However, work on the apse uncovered serious structural issues in the apse sec-
tion of the building. As a result, the grant funds were repurposed to address the structural issues in the apse. 
The building is now home to the Somerville Hispanic Association for Community Development, which operates 
a food pantry from the building. The building is also home to a day care. The project work has been completed 
and SHA4CD is preparing the final report.  

Grace Baptist Church Restoration– FY19 

Somerville Hispanic Association for Community Development 

Amount Funded Percent Disbursed 

$500,000 0% 

Year Awarded 

FY19 

In this phase of the project, the Somerville Hispanic Association for Community Development will complete the 
repairs to the slate roof on the historic Grace Baptist Church. They will also create an ADA accessible ramp into 
the building. The project will begin following the execution of the grant agreement for the project. 
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Preservation of and Access  to Election Records 

City of Somerville, Elections Department 

Amount Funded Percent Disbursed 

$85,100 4% 

($3,230) 

Year Awarded 

FY18 

This project will remediate historic election records damaged by mold. It will also digitize them so they are easi-
ly accessible to all. CPA funds are supporting the preservation and digitization of the historic records from 1884 
to 1967 and the City is funding the digitization of records from 1967 to the present. The records include voter 
lists used at polls, indices of registered votes, general registers, voter annual registers by ward and precinct, 
preliminary and general elections results, poll taxes, and lists of women voters. 

Building Condition Assessment and Prioritized Rehabilitation Plan 

Elizabeth Peabody House Association 

Amount Funded Percent Disbursed 

$28,000 90% 

($25,200) 

Year Awarded 

FY19 

Elizabeth Peabody House Association hired consultants to conduct a full assessment of existing building condi-
tions and create a prioritized rehabilitation plan to guide future capital improvement projects for their building. 
The results of the assessment will be presented to their board in June. 

Works Progress Administration Carved Wood Bas-Relief Restoration Project 

Somerville Public Library 

Amount Funded Percent Disbursed 

$6,055 0% 

Year Awarded 

FY19 

Central Library will hire a conservator to restore their wood bas-relief, carved by a local artist through the 
Works Progress Administration Program in 1939. The Library will also hire a skilled firm to install the carving in 
a safer, more prominent location in the library. 
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Open Space & Recreation Land 

Prospect Hill Park Design Services 

City of Somerville, Parks and Open Space Division 

Amount Funded Percent Disbursed 

$85,000 98% 

($83,999) 

Year Awarded 

FY15 

The City of Somerville contracted a firm to develop a design for the Prospect Hill Park. The first step was to con-
duct an archeological reconnaissance survey of the park to determine if there are any archeologically sensitive 
areas. The survey was completed in April 2017. The design is complete based on community input and con-
struction is underway. The design firm will remain engaged through the completion of construction to ensure 
the construction follows the design. 

Photo source: Eric Kilby 

Mission Church of Christ– Roof Repair and Preservation Project 

Mission Church of Our Lord Jesus Christ 

Amount Funded Percent Disbursed 

$113,120 90% 

($101,808) 

Year Awarded 

FY19 

Mission Church will repair the slate roof on their historic building, which is home to their congregation as well 
as a food pantry. 
Photo: Michael Tarselli 

Prospect Hill Park Construction 

City of Somerville, Parks and Open Space Division 

Amount Funded Percent Disbursed 

$797,330 1% 

($2,059) 

Year Awarded 

FY18 

The renovation of Prospect Hill Park is underway and scheduled to be completed in 2020. The completed park 
will be ADA accessible and include more interpretive features to help visitors better understand the rich history 
of Prospect Hill. The City received two Parkland Acquisitions and Renovations for Communities grants which 
total $800,000 from the state  to help complete the project.  
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Allen Street Mixed Use Renovation 

City of Somerville Parks and Open Space Division and Stephanie Hirsch 

Amount Funded Percent Disbursed 

$20,000 100% 

 

Year Awarded 

FY16 

The City of Somerville contracted a landscape architect to complete a design through a community process. 
The design improves the community garden plots while adding a play area for children, serving the surrounding 
community and the Allen Street Head Start School, which is directly across from the open space. The design 
firm will be engaged through the construction process in order to ensure the final park is constructed in align-
ment with the design. 

Photo source: Google Earth 

Hoyt Sullivan Playground Renovation 

City of Somerville Parks and Open Space Division 

Amount Funded Percent Disbursed 

$400,000 100% 

 

Year Awarded 

FY16 

The City of Somerville renovated the 22,000 square foot Hoyt Sullivan Playground. The renovation included im-

proving ADA and universal access, new lighting, circulation paths, improving the tree canopy and sustainable 

practices, providing active and passive recreation with a focus on younger children and improved visual con-

nections to the community path and rail corridor via a new deck overlook. The contractor is now addressing 

final punch list items. 

Community Path Repaving 

City of Somerville Engineering Division and Friends of the Community Path 

Amount Funded Percent Disbursed 

$140,000 100% 

 

Year Awarded 

FY16 

The Community Path from Grove St. to Cedar Street was repaved in May 2017. The section from Buena Vista 

Rd. to the Cambridge line will be repaved following a planned drainage improvement project that will take 

place summer 2019.   
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Community Path Design 

City of Somerville Parks and Open Space Division and Friends of the Community Path 

Amount Funded Percent Disbursed 

$90,000 0% 

 

Year Awarded 

FY16 

FY18 

The City of Somerville and the Friends of the Community Path will lead a design process that will make im-

provements to the existing Community Path and add additional features. The design will emphasize adding 

green infrastructure to the Grove to Cedar section to improve drainage. Additional funds were added to the 

project in FY17 to include plans to manage invasive species and the tree canopy. The City has identified the  

design firm that will lead the process and is in the process of finalizing the contract. 

Community Path Survey 

City of Somerville Parks and Open Space Division 

Amount Funded Percent Disbursed 

$20,000 0% 

Year Awarded 

FY17 

The City of Somerville will hire a design firm to  complete a survey of the Community Path, a necessary input 

for the design process.  

Land Acquisition Study Fund 

City of Somerville Parks and Open Space Division 

Amount Funded Percent Disbursed 

$40,000 6% 

($2,500) 

Year Awarded 

FY17 

This project provides resources for the City of Somerville to explore the feasibility of acquiring parcels for ac-

quisition for open space and recreation land. The fund supports appraisals, environmental studies, surveys, and 

other preliminary studies necessary to determine if a parcel is a good candidate for acquisition and gather the 

necessary information to prepare a full proposal for submission to the Community Preservation Committee for 

CPA funding or directly to the City Council for funding through non-CPA sources.    
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Henry Hansen Park 

City of Somerville Veterans’ Services 

Amount Funded Percent Disbursed 

$49,200 81% 

($14,200 returned) 

Year Awarded 

FY17 

The City of Somerville hired a firm to develop a new design for Henry Hansen Park, which honors the Somerville 

resident who participated in the first raising of the American flag at Iwo Jima during World War II. The design is 

complete following a community process. The firm is now preparing the construction documents. The cost of 

the project was lower than expected, so the project was able to return $14,200 to the CPA fund. 

Healey Schoolyard Design 

City of Somerville Parks and Open Space Division 

Amount Funded Percent Disbursed 

$80,000 0% 

Year Awarded 

FY17 

The City of Somerville will hire a firm to complete a new design for the Healey Schoolyard. This project will be 

informed by the Healey+Mystic Master Plan that was funded by CPA in FY15. The RFP for this project has been 

released and the City is now in the process to select a design firm. Additional funds for the project were provid-

ed by the City of Somerville to be able to add on the design of an athletic field to the project.  

Winter Hill Schoolyard Construction 

City of Somerville Parks and Open Space Division 

Amount Funded Percent Disbursed 

$500,000 100% 

Year Awarded 

FY17 

The City of Somerville has completed the construction of a new schoolyard for the Winter Hill Community Inno-

vation School. The contractors are now finalizing the remaining punch list items. 
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Community Pollinator Garden 

City of Somerville Parks and Open Space Division and Green and Open Somerville 

Amount Funded Percent Disbursed 

$13,000 40% 

($5,197) 

Year Awarded 

FY17 

The City of Somerville and Green and Open Somerville have planted a butterfly garden at the edge of Morse-

Kelly Park. This spring they will be finalizing the plantings, the ADA accessible path, and interpretive signage.  

South Street Farm 

Groundwork Somerville 

Amount Funded Percent Disbursed 

$60,160 90% 

($54,144) 

Year Awarded 

FY16 

Groundwork Somerville has expanded the capacity of the South Street Farm to be used as public space and an 
outdoor classroom, in addition to its current function as an urban farm. This work included constructing a 
shade structure, wash station, bicycle parking, and tables and benches. Groundwork Somerville also made im-
provements such as conducting a phytoremediation project, creating new rain collection surfaces and storage, 
installation of composting structures, and improving on-site water and drainage management. Groundwork 
Somerville is preparing the final report. 

Dilboy Auxiliary Fields Design Services 

City of Somerville, Parks and Recreation Department 

Amount Funded Percent Disbursed 

$90,000 43% 

($39,083) 

Year Awarded 

FY18 

The City of Somerville hired a firm to redesign the Dilboy Auxiliary fields. The project includes renovating the 
soil profile and reorganizing the space to add a U12 soccer field. Irrigation and lighting will also be added to the 
fields. The design is underway. 
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Community Growing Center Construction Documents 

Friends of the Community Growing Center 

Amount Funded Percent Disbursed 

$33,176 90% 

($29,858) 

Year Awarded 

FY17 

The Friends of the Community Growing Center hired a landscape architect to complete the construction docu-
ments and bid package for the design funded by CPA in FY15. More information about the project is available 
at: http://www.thegrowingcenter.org/#!redesign/tof3d 

Community Growing Center Electrical Cabinet 

Friends of the Community Growing Center 

Amount Funded Percent Disbursed 

$3,888 0% 

 

Year Awarded 

FY19 

The Community Preservation Committee awarded an additional $3,888 for the Growing Center’s construction 
project through an emergency request. The funds will pay for the purchase of a new electrical cabinet, neces-
sary to complete the project.  

Community Growing Center Construction 

Friends of the Community Growing Center 

Amount Funded Percent Disbursed 

$350,000 90% 

($315,000) 

Year Awarded 

FY18 

The Friends of the Community Growing Center  are working with a construction company to implement the 
new design funded by CPA in FY15 and FY16.  The ribbon cutting is scheduled for June 22, 2019. 

http://www.thegrowingcenter.org/#!redesign/tof3d
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Brown and West Somerville Schoolyards Design Services 

City of Somerville, Parks and Open Space Division 

Amount Funded Percent Disbursed 

$140,000 0% 

Year Awarded 

FY18 

The City of Somerville will hire a firm to create new designs for the schoolyards at the Brown and West Somer-
ville schools.  

Blessing of the Bay Park Design– Phase II 

Mystic River Watershed Association 

Amount Funded Percent Disbursed 

$155,339 45% 

($69,903) 

Year Awarded 

FY18 

The Mystic River Watershed Association will work with their selected design firm to complete the design 
through to construction documents with active community input.   

Kennedy Schoolyard Design Services 

City of Somerville, Parks and Open Space Division 

Amount Funded Percent Disbursed 

$65,000 0% 

Year Awarded 

FY19 

The City of Somerville will hire a firm to create new designs for the front schoolyard at the Kennedy School.  
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5 Palmer Conservation Restriction Fee 

City of Somerville, Economic Development Division 

Amount Funded Percent Disbursed 

$6,000 0% 

Year Awarded 

FY19 

The City of Somerville acquired the 0.04 parcel, which will add to the open space at the Capuano School/Glen 
Park. As required by the Community Preservation Act, the parcel will be perpetually preserved as open space 
through a conservation restriction. Groundwork Somerville will hold the conservation restriction and will re-
ceive a fee of $6,000 when the conservation restriction is recorded at the Registry of Deeds. The restriction has 
received approval from the state to seek local approvals and is currently being reviewed by the Conservation 
Commission.  

Photo source: Google Maps 

35 Richardson St. 

Somerville Community Corporation 

Amount Funded Percent Disbursed 

$210,000 0% 

 

Year Awarded 

FY18 

Somerville Community Corporation purchased the property at 35 Richardson to be converted to a public park 
as part of a project on the 31-35 Richardson parcel. Following the construction of a new unit of affordable 
housing on the 31 Richardson side of the property, SCC will donate the 35 Richardson parcel for conversion into 
a public park. As required by the Community Preservation Act, the parcel will be perpetually preserved as open 
space. 

Photo source: Google Earth 
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24-28 Pleasant St. 

Somerville Community Corporation 

Amount Funded Percent Disbursed 

$1,620,000 0% 

 

Year Awarded 

FY19 

Somerville Community Corporation is purchasing the property at 24-28 Mt. Pleasant St. It will develop six new 
affordable rental units that will be available to households earning at or below 80% of the area median income. 
Four units will be three bedrooms and two will be two bedrooms. The project could leverage up to $1.2 million 
from the MA Community Scale Housing Initiative at the Department of Housing and Community Development. 

Photo source: Google Earth 

Ongoing Affordable Housing Projects 

Redevelopment of 163 Glen Street 

Somerville Community Corporation 

Amount Funded Percent Disbursed 

$915,000 

(loan) 

Year Awarded 

Somerville Community Corporation is redeveloping the former American Legion Post into eight affordable units 
and three market rate units. The CPA 5th anniversary walking tour began at the groundbreaking for the project 
in September 2017. The project was delayed by the National Grid strike, but is now making progress towards 
completion by fall 2019. 

FY15 90% 

(819,862) 

100 Homes Initiative  

Somerville Community Corporation 

Amount Funded Percent Disbursed 

$9,302,608 

(loan) 
68% 

($6,319,949) 

Year Awarded 

FY16 

FY17 

FY18 

To date, the 100 Homes project has acquired 51 fully deed restricted rental units in 13 properties that preserved 28 tenancies, 

including 5 that were in danger of losing their Section 8 vouchers. Five units are designated for homeless households. In FY18, 

the City Council approved a $6 million bond for the 100 Homes project. Debt service payments will begin for this bond in FY20. 
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31 Richardson St. 

Somerville Community Corporation 

Amount Funded Percent Disbursed 

$171,000 0% 

 

Year Awarded 

FY18 

Somerville Community Corporation purchased the property at 31 Richardson, which includes an existing home. 
SCC will sell this home at market rate and build a new two unit building on the property. One will be sold at 
market rate and the other will be sold as an affordable home to a household with an income at or below 100% 
of the area median income. The parcel at 35 Richardson was purchased by SCC using CPA open space funds and 
will be donated to the City of Somerville and converted to a public park following the construction of the new 
units of affordable housing. 

Photo source: Google Earth 

Prevention and Stabilization Services (PASS)  

Somerville Homeless Coalition 

Amount Funded Percent Disbursed 

$382,930 0% 

Year Awarded 

FY15 

FY17 

FY18 

This project provides rental assistance for up to 12 households for up to two years, including rental and move-
in assistance, case management and stabilization services. The program is designed to serve households of in-
comes at or below 60% of area median income (AMI) and to help Somerville residents who are experiencing a 
housing crisis that may have resulted from burdensome rental increases or losses in income to allow them to 
stay in the City. The grant contract is being finalized.   

Amount Funded Percent Disbursed 

$286,929 52% 

($150,513) 

Year Awarded 

FY15 

FY16 

FY17 

FY18 

FY19 

Better Homes Program– Leasing Differential 

Somerville Homeless Coalition 

CPA funding for the Better Homes Program fills the gap between HUD Fair Market Rent reimbursements and 
the actual market rents at 12 scattered-site apartments leased by the Somerville Homeless Coalition. This pro-
gram has supported 22 people (three families and 14 individuals), nine of whom qualify as chronically home-
less. The program is designed to serve households of incomes at or below 60% of area median income (AMI) 
and to help Somerville residents who are experiencing a housing crisis that may have resulted from burden-
some rental increases or losses in income to allow them to stay in the City.  
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Somerville Better Homes 3 

Heading Home 

Amount Funded Percent Disbursed 

$95,000 0% 

Year Awarded 

FY18 

FY19 

This project provides rental assistance for up to 16 chronically homeless households. 

Homelessness Prevention Assistance Fund 

Community Action Agency of Somerville 

Amount Funded Percent Disbursed 

$50,000 0% 

Year Awarded 

FY18 

FY19 

The Homelessness Prevention Assistance Fund provides up to $3,000 of assistance to households at risk of 
homelessness to secure a new apartment or pay emergency rental arrears. 

Emergency Shelter and Homeless Program 

RESPOND, Inc. 

Amount Funded Percent Disbursed 

$11,314 0% 

Year Awarded 

FY19 

This project provides flexible rental assistance for up to six months for survivors of domestic violence who meet 
the HUD definition of homeless.   
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CPA Results 
As a result of Somerville’s CPA projects, which are located in all seven of Somerville’s wards:  
 9 historic buildings are being preserved 
 5 historic buildings and one collection are being made more accessible to all Somerville residents 
 3 historic collections are being preserved 
 7 parks and playgrounds are being improved 
 85 new affordable housing units are being created 
 2 transit oriented affordable housing developments are being built 
 32 households are receiving rental assistance  

Program Improvements 
Based on input from the applicant surveys, the Commu-
nity Preservation Committee shifted the application cy-
cle in FY19 so that applicants will learn if they will re-
ceive funding for their projects in the winter. This will 
allow them to go out to bid for construction projects 
while contractors are still developing their schedules for 
the year ahead. As a result, applicants expect to receive 
bids with lower costs from higher quality contractors. 
The CPA Manager also redesigned the report template 
for grantees based on survey responses. Grantees strug-
gled with the existing template because it was all in Ex-
cel. A new template is currently under review by the 
Finance Department and should be released for use in 
FY20.  
 

Community Engagement 
In addition to seeking community input through the an-
nual application and Community Preservation Plan pro-
cesses, the CPC  seeks community feedback on the pro-
gram by tabling a community events in Somerville. In 
FY18, the CPC agreed that each member will participate 
in one outreach event to expand the ability to partici-
pate in events beyond the CPA Manager’s availability. 
Through the events like SomerStreets, CPA was repre-
sented at seven community events. 330 people partici-
pated in the voting activity that allows residents to 
share how they would allocate CPA funds across the 
three funding categories: affordable housing, historic 
resources, and open space/recreational land.  

CPA Applicant and Implementer Survey Results 
Since FY16, the CPA program has surveyed applicants and implementers about their experience with CPA.  
On average: 
 95% of implementers and 94% of applicants found the support of the CPA Manager to be very useful 
 45% of applicants found the application process to be fairly easy and 60% found it to be very transparent 
 59% of funded projects would not have gone forward without funding from CPA 
 88% of organizations implementing a CPA project benefited from being part of CPA beyond receiving funding 
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Looking Ahead to FY20 
The CPC projects a minimum of $2,220,788 in new CPA 
funds will be available in FY20, including a minimum 
11.5% match on FY19 revenue from the State (Table 6). 
This is a record low distribution for the second year in a 
row. Efforts to increase the fee on transactions at the 
Registries of Deeds that support the state’s CPA Trust 
Fund have been more successful than in the past. Gov-
ernor Baker has shared his support for the increase and 
for the first time the House of Representatives has in-
cluded the increase in their budget. Should these efforts 
be successful, the match rate will increase in FY21.  
 
FY20 will be the first year that the City does not elect to 
make its optional annual appropriation to the CPA fund. 
since the CPA program started collected revenue in 
FY14. The Community Preservation Committee is hope-
ful that the City will be able to make an appropriation 
again in FY21. 
 
In addition, FY20 will be the first year that the Com-
mittee will pay debt service. The $6 million 100 Homes 
bond was issued in FY19 and the debt service is estimat-
ed to be $317,000 for FY20. Debt service payments for 
the $2.5 million West Branch Library bond are anticipat-
ed to begin in FY21.  
 

FY20 will be a time of transition for the Community 
Preservation Committee. Each member has a term limit 
of serving up to two three year terms. The original Com-
mittee member terms were staggered so that all mem-
bers would not rotate out at the same time. The last of 
the original Committee members will reach their term 
limits on December 31, 2019. There were four new 

Committee members that joined during FY19. In addi-
tion, the CPA Manager will be transitioning into the 
SomerStat Director role after staffing the Committee for 
three years. The City will be recruiting a new CPA Man-
ager and anticipate this person will start in August 2019. 
The current CPA Manager will work closely with the 
Committee and the new CPA Manager to ensure a 
smooth transition for everyone.   

Total FY20 New CPA Revenue $2,220,788 

    Surcharge $1,944,167 

    State match $276,621 

    City appropriation* $0 

    (Debt service on  

     100 Homes bond) 

($368,846) 

    (CPA admin funds) ($111,039) 

Total FY20 New Project Funding $1,740,902 

New Project Funding Available by Category  

Affordable Housing (50%)** $741,548 

Historic Resources (15%) $333,118 

Open Space/Recreational Land $444,158 

Undesignated (10%) $222,079 

Table 6.  Projected FY20 CPA Funding  

Interior of West Branch Library, currently under renovation 

*FY20 City appropriation determined in Spring 2020. 

**Funding for new projects available after debt service 

payment for 100 Homes deducted from housing re-

serve. 


